

# EFFECTIVE PREPLANNING AND PROJECT SCHEDULING

## COURSE CONTENTS

	<u>Page</u>
Acknowledgements	i
Forward	iii
About the Author	v
Special Thanks To Contributors	vi

### SESSION ONE: INTRODUCTION TO TIME MANAGEMENT AND CONTINUOUS IMPROVEMENT

Overall Course Objectives	1.2
Course Introduction and Methods	1.4
Instructor Introduction	1.4
Time and Class Meetings	1.4
Class Participation and Assignments	1.4
Group Work	1.5
Outside Assignments	1.5
Attendance	1.5
Successful Course Completion Leading to Project SuperVISION® Construction Supervision Recognition	1.6
What You Are Accountable For	1.6
How to Use the Materials	1.7
Overall Course Pre-Test	1.7
Introduction To Project SuperVISION®	1.8
Project SuperVISION® Core Courses	1.9
Project SuperVISION® Professional Recognition Process	1.10
Professional Recognition	1.10
Four Different Levels	1.11
Step 1 - Application	1.12
Step 2 - Continuing Education/Other Relevant Experience	1.12
Step 3 - Verified Competency and Verifier's Ratings	1.12
The Professional Construction Supervisor	
Follow-Up Program and Forms	1.13
The Project SuperVISION® Academy	1.17
The Project SuperVISION® Program Vision and Mission	1.17
Key Content in this Session	1.18
Learning Objectives	1.19
Introductions - Course Participants and Instructor(s)	1.20
My Personal Objectives For This Course	1.21
Exercise - My Personal Course Objectives	1.21
How Much is Your Time Worth	1.22
Team Exercise: Big Rocks and Little Rocks	1.24
Examples of Success in Project Scheduling	1.25
Team Exercise: Red Beads	1.28
Team Exercise: LEGO Competition	1.29
Return on Investment from Planning and Scheduling	1.30

**SESSION ONE: INTRODUCTION TO TIME MANAGEMENT, continued**

	<u>Page</u>
Benefit and Impact of Setting a Goal or Target	1.31
Project Resources – Coordination and Management	1.32
Case Study: The Cost of Re-work and Repair	1.34
Session One	
Three Ideas for Implementation	1.37

**SESSION TWO: LEVELS OF PROJECT PLANNING AND SCHEDULING**

Introduction and Key Content	2.1
Learning Objectives	2.2
Personal and Lifetime Goals – Levels of Planning	2.3
Effective Planning – vs. – Wishful Planning	2.6
What – vs. – How Uncertainty	2.11
Individual Exercise	2.17
Team Exercise: Which Project to Bid	2.19
Levels of Planning – A Few Construction Company Examples And Class Discussion	2.21
Team Exercise: Tower Crane Schedule	2.23
Beginning with the End in Mind	2.25
Session Two	
Three Ideas for Implementation	2.28

**SESSION THREE: PROJECT PREPLANNING TOOLS AND TECHNIQUES**

Introduction and Key Content	3.1
Learning Objectives	3.2
Managing Safety, Quality, Production and Profit	3.3
An Overview of the U.S. Army Corps of Engineers	
Construction Quality Management (CQM) Process	3.3
Planning the Internal Company Planning Process	3.8
Who Should Participate in Our Company	
Where Should this Meeting Take Place	
How Should the Planning Process Take Place	
Who Are the Other Members of the Planning Team	
What Tools Are Used in the Planning Process	
Optional Team Exercise: Diagram Your Company's Process for the Handoff of Information from Estimating to the Project Production Team	3.16
Material Purchasing and Tracking Techniques	3.23
Translating Estimated Labor Rates into Daily Production Goals On-Site	3.25
Session Three	
Three Ideas for Implementation	3.27

<b>SESSION FOUR: PLANNING WITH AND THROUGH OTHER CONTRACTORS AND SUPPLIERS</b>	<b><u>Page</u></b>
Introduction and Key Content	4.1
Learning Objectives	4.2
The Field Manager’s Leadership Role	4.3
The Pre-Construction Conference	4.4
Work Days – vs. – Calendar Days	4.10
Materials and Equipment – Site Planning and Availability	4.12
Planning and Scheduling – Contractor Participation and Buy-in	4.15
Starting an Activity When Ready	4.16
Calendar-based Scheduling	4.19
Bar Chart Scheduling	4.21
Linear and Non-Linear Activities	4.23
Session Four	
Three Ideas for Implementation	4.26

## **SESSION FIVE: CONSTRUCTING THE OVERALL PROJECT SCHEDULE**

Introduction and Key Content	5.1
Learning Objectives	5.2
The First Rule of Construction Scheduling	5.3
Project “Flow” and “Plan B”	5.5
Managing the Impact on the Project Schedule	5.6
Choosing the Appropriate Level of Detail in the Overall Project Schedule	5.7
Optional Exercise: Storyboarding	5.9
Critical Path Method Network Diagrams	5.10
Scenario One: A Field Conversation About Starts and Finishes	
Class Exercise – CPM Network Logic	
Class Exercise – Forward Pass, Backwards Pass, Float Calculations	
Team Exercise – CPM Calculations	
Cost Loading the CPM Schedule	5.21
Resource Loading the CPM Schedule	5.21
Resource Leveling with a CPM Schedule	5.25
Resource Scheduling	5.26
User Defined Fields	5.26
Alternative CPM Accommodations	5.29
Session Five	
Three Ideas for Implementation	5.32

## **SESSION SIX: MAINTAINING AND UPDATING THE PROJECT SCHEDULE**

	<u>Page</u>
<b>Introduction and Key Content</b>	<b>6.1</b>
<b>Learning Objectives</b>	<b>6.2</b>
<b>Keeping the CPM Network Up-To-Date</b>	<b>6.3</b>
<b>Multiple Critical Paths</b>	<b>6.8</b>
<b>Class Exercise: Update the CPM Project Schedule</b>	<b>6.10</b>
<b>Class Exercise: CPM Network – What-If Analysis</b>	<b>6.13</b>
<b>CPM Network – “Crashing the Schedule”</b>	<b>6.14</b>
<b>Different Versions of the CPM Schedule</b>	<b>6.17</b>
<b>Delays, Work Suspension and Acceleration</b>	<b>6.20</b>
<b>Session Six</b>	
<b>Three Ideas for Implementation</b>	<b>6.22</b>

## **SESSION SEVEN: SHORT-INTERVAL PROJECT SCHEDULING**

<b>Introduction and Key Content</b>	<b>7.1</b>
<b>Learning Objectives</b>	<b>7.2</b>
<b>The Short-Interval Scheduling Process</b>	<b>7.3</b>
<b>Case Study: Zaxby’s Restaurant</b>	<b>7.5</b>
<b>Setting Daily Production Goals</b>	<b>7.11</b>
<b>Creating a Productive Planning Environment</b>	<b>7.15</b>
<b>Pre-Installation Planning Schedules</b>	<b>7.16</b>
<b>Team Exercise: Complete Short-Interval Schedule</b>	<b>7.18</b>
<b>Team Exercise: Evaluation of Completed Short-Interval Schedule</b>	
<b>Specialty Contractor</b>	<b>7.20</b>
<b>Session Seven</b>	
<b>Three Ideas for Implementation</b>	<b>7.23</b>

## **SESSION EIGHT: THE PROJECT PROGRESS MEETING**

<b>Introduction and Key Content</b>	<b>8.1</b>
<b>Learning Objectives</b>	<b>8.2</b>
<b>Project Progress Meeting -What is “Success” ?</b>	<b>8.3</b>
<b>Project Progress Meeting Preparation – The Basics</b>	<b>8.4</b>
<b>Setting the Tone for the Meeting</b>	<b>8.8</b>
<b>Project Progress Meeting Agenda Items</b>	<b>8.10</b>
<b>Agenda Development and Strategies</b>	<b>8.13</b>

<b>SESSION EIGHT: THE PROJECT PROGRESS MEETING</b>	<b>continued</b>
	<b><u>Page</u></b>
How to Handle Selected Issues: Inside – or – Outside of the Meeting?	8.15
Incorporating Site Layout, Safety, Short-Interval Schedules into Meeting Format	8.17
While Conducting the Progress Meeting, ... What do you do if?	8.19
Class Exercise: Planning and Conducting a Project Progress Meeting – Role Play	8.20
Team Exercise: L&F Construction Meeting Minutes	8.22
Class Exercise: Create Meeting Minutes	8.26
Session Eight Three Ideas for Implementation	8.29
 <b>SESSION NINE: THE INEVITABLE CRUNCH AT THE END</b>	
Introduction and Key Content	9.1
Learning Objectives	9.2
As-Built Drawings	9.3
LEED Certification	9.5
Other Project Documentation Requirements Necessary to Finish the Construction Process	9.6
Warranties	9.7
Change Orders	9.12
When and Why Not to Accept Additional Change Orders	9.13
Team Exercise: Project Close-Out Schedule	9.15
Certificate of Occupancy (CO) and Partial CO's	9.17
Certificates of Substantial Completion	9.20
The Punch List Process	9.22
The Project Close Out Process	9.25
Demobilization and Warranty Service	9.26
Session Nine Three Ideas for Implementation	9.27
 <b>SESSION TEN: PROJECT GLEANING: THE PROJECT IN RETROSPECT AND COURSE REVIEW</b>	
Introduction and Key Content	10.1
Learning Objectives	10.2
Benefits of a Project Gleaning Process	10.3
Things to Remember and to Do in a Project Gleaning Meeting	10.7
Example Survey Questions in Preparation for a Project Gleaning Meeting	10.9
Project Gleaning Meeting – Rules for Participation	10.11
Example Agenda and Minutes for a Project Gleaning Meeting	10.13
Role Play Exercise: Review End-of-Project Report	10.17

**SESSION TEN: PROJECT GLEANING AND COURSE REVIEW, continued:**

**Page**

<b>Contractor Performance Evaluations</b>	<b>10.18</b>
<b>Post-Project Owner Evaluation Process of Contractor Performance</b>	<b>10.19</b>
<b>Comprehension Check</b>	<b>10.21</b>
<b>Session Ten</b>	
<b>Three Ideas for Implementation</b>	<b>10.22</b>
<b>Summary Review of Safety Course Material – Chapters</b>	
<b>One Through Ten</b>	<b>10.23</b>
<b>Review of Course Completion and</b>	
<b>Project SuperVISION® Recognition Process</b>	<b>10.28</b>
<b>Glossary</b>	<b>Glossary - 1</b>
<b>Index</b>	<b>Index - 1</b>
<b>Recommended Reading Short List</b>	