
                            
 

 This recommendation, while not mandatory, is the diligent work of a committee which is drawn from a cross 
section of the construction industry represented by  architects and general contractors.  The committee 
presents this recommendation with the expectation that it will be adhered to voluntarily. 
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PROGRESS  SCHEDULES 
 
 
 
RECOMMENDATION: 
 
The requirement for Contractor Construction Schedules should be kept to a 
monthly basis as a maximum. 
 
 
 
COMMENTS: 
  
A. If a progress schedule is not required, a modification of 3.10 of the 1997 

Edition  of the AIA-A201 Document should be made. 
 
B. In the event complex and more sophisticated schedules are required, the 

special conditions of the specifications should so state. 
 
C. Coordination conferences of Architect/Engineer, contractor, and sub-

contractors, especially during the time of approaching completion, are of more 
value than progress schedules. 

 
D. The Contractor should submit the construction schedule to the Architect within 

twenty (20) calendar days after receiving notice to proceed with the work. 
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